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1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.

Kathleen L. Carr 10/15/01 01-0809 - 301-883-4173 3021 Synergy

8. CCRTitle: Install apache web server and related java COTS on EDF (f2ins01) and PVC (pOmss21) hosts for Synergy Data Pool

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/19/01
Kathleen |. Carr /s/ 10/15/01 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”

Other fill in Block 27).

Rita Bergman /s/ 10/15/01 Emergency

16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:Synergy Data Pool

none Impact: Web Access

19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:

N/A None - Under 100K

22.Source Reference:  CINCR (attach) [JAction item [Tech Ref. [1GSFC X Other:

23. Problem: (use additional Sheets if necessary)

The Data Pool Web Access application is implemented in Java and runs on an apache web server. This custom software for the
Synergy Release will be tested in the EDF Functionality lab on f2ins01, and in the PVC on pOmss21. The custom application
requires a number of COTS products to be installed, including the apache web server, jakarta-tomcat servlet engine, and additional
freeware COTS required for java web applications.

24. Proposed Solution: (use additional sheets if necessary)
Install attached list of COTS products in the EDF functionality lab on f2ins01 and in the PVC on pOmss21.

25. Alternate Solution: (use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Data Pool Web Access functional and performance testing cannot proceed. Data Pool PSR date will be impacted.

27. Justification for Emergency (If Block 15 is “Emergency”):
Custom software functional testing will begin approx. 10/17 in the EDF and approx. 10/22 in the PVC.

28. Site(s) Affected: XIEDF XIpvc [varc [Jepc [ esrc OiLarc [CNsibc Osmc Oak apL
[1eoc [ IDG TestCell []Other

29. Board Comments: Need Baseline document updates 30. Work Assigned To: | 31. CCR Closed Date:
No Primavera Activity

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved . Disapproved Withdraw Fwd/ESDIS ERB

Kevin Lange, Byron Peters 10/17/01
Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO00 Revised 3/29/01 ECS/EDF/SCDV/M&O




